Project Name	Requesting Department	Phase	Target Dates	Status
Websites				
Building Construction / Environmental Regulation Portals	lowa Dept. of Economic Development	Dev	11/02/07	II met with the Environmental partner again this week to clarify some of the content which was provided to II. They will continue to provide additional content. Spoke with the Building partner on 10/29/07 and he hoped to have more content to II by 11/02/07. II has updated the site with all content we have received.
Employer Disability Resource Network Website	Iowa Vocational Rehabilitation Services	Live	11/02/07	Spoke with the partner on 10/31/07. It is to create the sub-directory under DVRS. Site is to go live by 11/02/07.
DHS Graphic and Color scheme	Dept. of Human Services	Planning	10/31/07	The charter for the DHS WACK template change has been written. It is currently being reviewed internally by the Iowa Interactive leadership team. After internal sign off it will be forwarded to Mark Uhrin for approval. No change as of last entry.
Attorney General Website	Office of the Attorney General	Dev	TBD	Contacted John Boccella on 10/26/2007 asking for status of their manual. Have not received call back. Will continue to attempt contact on a weekly basis. Moving this project to the Static Leads page.
Status of African Americans	Dept of Human Rights	Dev	11/02/07	Waiting to hear back from the partner regarding testing and their feedback. II will call them 11/02/07 if they haven't contacted us by then.

IOWAccess Monthly Rpt_Websites